

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of MILLIONS of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 8

For period 1 August 1971 to 31 August 1971 Date: 20 Sept 1971

Contract No. Task No. 1

Period of Contract 1 Nov 1970 to 31 October 1971

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel	\$	
Fringe Benefits		
Overhead		
Supplies		

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds expended to date 25.5%

Percentage of Work completed to date 25.5%

(All amounts shown include overhead, G&A, handling chgs, etc.)

Is work on schedule? No

Can contract be completed in authorized time? No

Can the contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period:

In conjunction with a visit by [redacted] on August 23rd, an outline has been prepared for the preparation of a final report. A systems approach will be used in which each group or family of techniques will be reviewed. The physical aspects of the agent; delivery system; physiological, biochemical and medical considerations; results or effects; operational factors; applications and limitation will be considered. Recommendations as to utilization or further research will also be made. Dr. [redacted] a Clinician, has begun evaluation of the data which has been assembled.

Objective for Next Period:

Synthesize an "inside-out" frame of reference for possible generation of additional "new" incapacitation methods and serve as an introduction to the state-of-the-art, systems approach review.

Submitted by

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 8

For period 1 September 1971 to 30 September 1971 Date: 12 Oct 1971

Contract No. _____ Task No. 1

Period of Contract 4 January 1971 to 4 March 1972

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel	\$	
Fringe Benefits		
Overhead		
Supplies		
Amount of Expenditures to date:		
Estimate of Funds to Complete		

Percentage of Funds expended to date 15.2%

Percentage of Work completed to date 15.2%

(All amounts shown include overhead, G&A, handling chgs, etc.)

Is work on schedule? No

Can contract be completed in authorized time? Probably not

Can the contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period: In view of the decision to place primary emphasis on the medical/physiological aspects of incapacitation, our research clinician, Dr. [redacted] has reviewed the entire collection of documents pertaining to personnel incapacitation. As a working tool, he prepared an outline of an "inside-out" conceptualization of the problem. On reviewing this, Drs. [redacted] concurred that the "systems" approach provided a better means of presenting the available concepts and material. Dr. [redacted] has begun assembly and analysis of data on electric shock, which appears to be one of the more advantageous approaches to incapacitation of individuals. Mr. [redacted] a Project research assistant, has begun a similar review of [redacted].

Objective for Next Period: Preparation and submission of a summary chapter on electric current as an incapacitating agent. Further work on [redacted].

Submitted by

Name of Contractor:

10/20

MONTHLY CONTRACT STATUS REPORT NO. 9

For period 1 September 1971 to 30 September 1971 Date: 12 October 1971

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 30 April 1972

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel		
Fringe Benefits		
Overhead		
Supplies		

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds expended to date 30.1%

Percentage of Work completed to date 30.1%

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? No

2. Can contract be completed in authorized time? Yes

3. Can the contract be completed with authorized funds? Yes

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 10

For period 1 October 1971 to 31 October 1971 Date: 17 November 1971

Contract No. _____ Task No. 1

Period of Contract 1 Nov 1971 to 30 April 1972

Estimated
Cost

Total

Amount of Contract

Amount of Expenditures this period:

- Personnel
- Overhead
- Fringe Benefits
- General Supplies

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds expended to date 45.6%

Percentage of Work completed to date 45.6%

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? Yes, according to our revised schedule. If work continues at the same rate as in October, this project should be completed in March, 1972.
2. Can contract be completed in authorized time? Yes

3. Can the contract be completed with authorized funds? Yes

of Contract:

MONTHLY CONTRACT STATUS REPORT NO. 11

Period: 1 November 1971 to 30 November 1971 Date: 10 Dec 1971

Contract No. _____ Task No. 1

Period of Contract: 1 Nov 1970 to 30 April 1972

Estimated
Cost

Total

Amount of Contract

Amount of Expenditures this period:

- Personnel
- Overhead
- Fringe Benefits
- General Supplies

Amount of Expenditures to date:

Percentage of Funds to Complete

Percentage of Funds Expended to date 55.8%

Percentage of Work Completed to date 55.8%

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? Yes

2. Can Contract be completed in authorized time? Yes

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period: A report, entitled "Agent for Personnel Incapacitation," by [redacted] has been completed in draft form. Dr. [redacted] has analyzed most of the remaining material on non-penetrating impact and has organized all of the impact material in preparation for writing this report.

Objective for Next Period: Both the [redacted] and impact reports are scheduled for completion prior to the end of December.

Submitted by [redacted]

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 12

Report period 1 December 1971 to 31 December 1971 Date: 10 Jan 1972

Contract No. Task No. 1

Period of Contract 1 November 1970 to 30 April 1972

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel		
General Supplies		
Fringe Benefits		
Overhead		
Amount of Expenditures to date:		
Percentage of Funds to Complete		

Percentage of Funds Expended to date 65.0%

Percentage of Work Completed to date 65.0%

(All amounts shown include overhead, C&A, handling chgs, etc.)

1. Is work on schedule? Yes

2. Can Contract be completed in authorized time? Yes

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period: A report, entitled
As a Vehicle for Incapacitating Agents (S)" by

_____ and Dr. _____ was completed in December and forwarded
to _____ The report by Dr. _____ on non-penetrating impact as an agent
for personnel incapacitation has been completed in draft form and is under
technical and editorial review.

Objective for Next Period: Publication of the report on impact.

Submitted by

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 13

For period 1 January 1972 to 31 January 1972 Date: 7 February 1972

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 30 April 1972

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel		
Fringe Benefits		
Overhead		
Supplies		

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds Expended to date 76.6%

Percentage of Work Completed to date 76.6%

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? Yes

2. Can Contract be completed in authorized time? Yes

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period: A report entitled "Non-Penetrating Impact As An Agent For Personnel Incapacitation," by [redacted] was completed in January and forwarded to [redacted]

Mr. [redacted] has completed the basic research on a report which will be entitled "[redacted] as an Incapacitating Agent."

Objective for Next Period. 1) Publication of the report on [redacted]
2) Trip to California by Dr. [redacted] and the cardiologist consultant, Dr. [redacted] for the purpose of examining and evaluating the [redacted]

Submitted by [redacted]

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 14

For period 1 February 1972 to 29 February 1972 Date: 16 Mar 1972

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 30 April 1972

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel		
Fringe Benefits		
Overhead		
Supplies		

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds Expended to date 85.1%

Percentage of Work Completed to date 85.1%

(All amounts shown include overhead, C&A, handling chgs, etc.)

1. Is work on schedule? Yes

2. Can Contract be completed in authorized time? Yes

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period:

Mr. [redacted] continued his report on personnel incapacitation. Dr. consultant to the project, visited and view films demonstrating the

[redacted] as an agent for Cardiologist to inspect the [redacted] principle on human subjects.

Objective for Next Period:

- 1) Submission of a report on the [redacted] evaluation.
- 2) Completion of the [redacted] report.
- 3) Initiation of a brief study on Kirlian photography.

Submitted by

Name of Contractor: _____

MONTHLY CONTRACT STATUS REPORT NO. 15

For period: 1 March 1972 to 31 March 1972 Date: 6 April 1972

Contract No. _____ Task No. 01

Period of Contract: 1 November 1970 to 30 April 1972

Estimated
Cost

Total

Amount of Contract

Amount of Expenditures this period:

- Personnel
- Fringe
- Overhead
- General Supplies
- Travel

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds Expended to date 96.7%

Percentage of Work Completed to date 99%

(All amounts shown include overhead, C&A, handling chgs, etc.)

1. Is work on schedule? Yes

2. Can Contract be completed in authorized time? Yes

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period:

- (1) Sanitized versions of the report [redacted] and [redacted] have been prepared. These will be forwarded to [redacted] for unclassified dissemination.
- (2) The report entitled [redacted] As An Incapacitation Agent has been completed by Mr. [redacted]
- (3) A trip report on the visit of Drs. [redacted] to [redacted] has been forwarded to [redacted]
- (4) A prototype device for producing "Kirlian Photographs" has been fabricated and some 100 photographs have been made of various plants, including plants grown under laboratory conditions, specifically for this brief project.

Objective for Next Period:

Forwarding of the following reports:

- Incapacitation of Criminals by Non-Penetrating Impact .
- Incapacitation of Criminals by Electric Current.
- [redacted] as an Incapacitating Agent.
- Ad hoc report on Kirlian photography.
- Final administrative report.

Submitted by

Name of Contractor: _____

MONTHLY CONTRACT STATUS REPORT NO. 16

For period 1 April 1972 to 30 April 1972 Date: 22 May 1972

Contract No. _____ Task No. 01

Period of Contract 1 November 1970 to 30 April 1972

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel		
Fringe Benefits		
Overhead		
Supplies		
Amount of Expenditures to date:		
Estimate of Funds to Complete		
Percentage of Funds Expended to date	<u>96.7%</u>	
Percentage of Work Completed to date	<u>100%</u>	

(All amounts shown include overhead, C&A, handling chgs, etc.)

1. Is work on schedule? Yes

2. Can Contract be completed in authorized time? Yes

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period: The following completed reports were submitted during this reporting period:

Incapacitation of Criminals by Non-Penetrating Impact

Incapacitation of Criminals by Electric Current

as an Incapacitating Agent

The ad hoc report entitled Investigation of Kirlian Photography was completed during April and submitted on 19 May 1972. The Final Quarterly Technical Report, covering work performed during the period 1 February 1972 - 30 April 1972 was submitted on 22 May 1972.

Objective for Next Period: N/A

Submitted by