

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of MILLIONS of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

[REDACTED]

[REDACTED]

23 December 1970

REGISTERED

[REDACTED]

Attention: Mr. [REDACTED]

Subject : Contract No. [REDACTED]
Task Order No. 03
Amendment No. 02

Gentlemen:

Reference is made to the subject Task Order entered into with your Corporation as of 1 April 1969, as amended, for the pharmacological screening of potentially useful new agents.

By this Amendment it is mutually agreed that the original scope of work is expanded to include a sub-contract with [REDACTED] for toxicity studies.

Based on the foregoing, the estimated cost of performance of the work of the Contract, exclusive of the fixed fee, is increased in the amount of [REDACTED]

As a result of the above, the new total estimated cost, exclusive of the fixed fee, shall be [REDACTED]

The fixed fee payable to the Contractor shall remain at [REDACTED]

The new total estimated cost plus fixed fee is now [REDACTED]

[Redacted]

[Redacted]

The completion date for performance of work under this Task Order shall be extended to 31 December 1971. It is understood that after 1 May 1971 the only work chargeable to this Contract shall be that performed by the sub-contractor.

All other terms and conditions shall remain unchanged.

Please indicate your acceptance of the foregoing by signing the original and enclosed two copies, retaining one copy for your files and returning to the undersigned at the earliest practicable date, the original and remaining copy.

EXECUTED:

[Redacted Signature]

Very truly yours,

[Redacted Signature]

Contracting Officer

BY: _____

TITLE: _____